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ARKEMA – Site Status 

Source Control 
Groundwater 

Lots 3 and 4 Current Status- Barrier wall and groundwater extractions system – Pre-design 
investigation work (pump test, barrier wall alignment investigation). 

Lots 3 and 4 Long-term Plan- 

o Complete and operate groundwater containment/treatments systems 
o Evaluate source treatment options in upland FS 
o Treat/remove upland sources as determined in upland remedy  

Lots 1, 2 and 3 Current Status – Waiting on revised  RPAC SCE and Arkema uplands FS data gaps 
data to support SCD and feed source control alternatives analysis. 

Lots 1, 2 and 3 – Long-term Plan - TBD 
Stormwater 

Status- Source Control Design and Implementation Work Plan are in development.  The concept 
is to abandon existing stormwater collection and discharge system.  Construct a new 
(interim) collection system that routes site stormwater to a containment basin.  Stormwater 
will be then discharged to river via a treatment system. 

Long-term Plan- Remove/treat upland hot spot soils and cap site.  Construct new stormwater 
system on clean cap surface. 

River Bank 
Status- Development of riverbank remedial alternatives for river bank alternatives analysis (due 

second week of September 2009). 
Long-term Plan- DEQ (in consultation with EPA/Partners) 

1) Select riverbank source control measures  
2) Determine sequencing and lead agencies for riverbank work. 

 

Remedial Investigation/Feasibility Study Status 
Remedial Investigation 

Status- complete 
Feasibility Study 

Status 

 Complete RI Review of Revised Upland Eco Risk Assessment (carry over from RI) 

 Update Hot Spot Evaluation (pending acceptance of Eco Risk Assessment) 

 FS Data Gaps Work Plan 
o CSM verification – in progress  



o Pump test – in progress 
o Site-wide groundwater sampling – samples at lab 

Long-term Site Remediation 
DEQ is focusing remediation efforts on implementing source control  

 Cutting off groundwater plumes on Lots 3 and 4 

 Determining groundwater source control measures for the lower level groundwater 
impacts on Lots 1, 2 and the portion of Lot 3 outside of the planned barrier wall. 

 Implementing an interim stormwater collection and treatment system. 

 Selecting a riverbank source control strategy that is anticipated to be consistent with 
final upland and in-water remedies. 

Final Upland Remedy is expected to treat/remove upland hot spots (i.e., high concentration 
spots for upland receptors and highly mobile spots that are sources of groundwater plumes and 
treat groundwater plumes) and cap the site. 
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